Airports Engineering and Construction Projects Update

April 21, 2008

Montgomery Field (MYF) Projects’ Current Activities

Project Current Activity Next Activity
MYF Blast Pad Airports submitted the Project walkthrough to be
TWY “F”2 inch contractor’s construction red scheduled by Resident

resurfacing

lines to P&D to prepare As-
Built drawings.

Engineer. Project Closeout to
be initiated by R. E.

MYF RWY 10L/28R
Rehab Design

Airports Engineering staff
started routing 1472 to hire

Kimley-Horn and Associates.

City council to approve staff
recommendation of hiring
Kimley-Horn and Associates.

MYF Vernal Pool
Mitigation Program

Helix Environmental is
preparing the “FINAL”
VERNAL POOL
MITIGATION PLAN based
on USFWS.

Helix to submit the “FINAL”
VERNAL POOL
MITIGATION PLAN to
USFWS for review &
acceptance then Helix to start
VP Restoration.

MYF West &
Northwest areas
Environmental
Constraints

RECON has completed all
surveys and is currently
preparing the “Draft”
constraints report.

Recon to submit the “Draft”
constraints report to USFWS
for review and comment.

MYF GRC Airfields
Paving

Purchasing & Contracting
(P&C) issued Notice To
Schedule precon meeting to
Field Engineering.

Field engineering to schedule a
Preconstruction meeting with
Airports managers and
contractor.

Northwest Heliport

Project delayed due to vernal
pool lawsuit.

Complete Environmental
Constraints report and await
outcome of Vernal Pool
Lawsuit.

MYF Master Plan

On hold awaiting completion
of Vernal Pool Mitigation.

Completion of Master plan and
submittal to USFWS.

Note: Updates are printed in Green.




